

-----Original Message-----

From: Bacani, Paul D CIV USARMY CENAP (US) <Paul.D.Bacani@usace.army.mil>

Sent: Friday, October 4, 2019 11:36 AM

To: Joe Bayne <joe.bayne@cmimgmt.com>

Cc: Bowling, Mark J CW3 USARMY 99 RD (USA) <mark.j.bowling4.mil@mail.mil>; Linn, Ryan G CIV USARMY 99 RSC (US) <ryan.g.linn.civ@mail.mil>

Subject: 99TH FIS R2 - FAC ID NY023 - AFR CSS 21275 - CMI WO 5612 - NOTICE TO PROCEED

Joe. The contracting officer has approved the following additional work to proceed:

Site NY023

CSS # 21275

CMI WO # 5610

Asset # NA

Scope: Repair gaps between motor pool gate and pavement.

Labor Cost is	\$1,360.00
---------------	------------

Equipment cost is	\$1,095.00
-------------------	------------

Total Cost	\$2,455.00
------------	------------

99th concurrence from RFOS, pending approval from 99th DPW. Negotiations will occur prior to NTP.

VR

Paul D. Bacani, AIA, BOCA, RCS

Project Engineer

Contracting Officer Representative

U.S. ARMY CORPS OF ENGINEERS-PHILADELPHIA DISTRICT Construction Branch Central NJ

Resident Engineer Office U.S. Army Corps of Engineers

Tel: (609) 562-2925

Mobile: (609) 508-0037

E-Mail: paul.d.bacani@usace.army.mil