

-----Original Message-----

From: Bacani, Paul D CIV USARMY CENAP (US) <Paul.D.Bacani@usace.army.mil>

Sent: Friday, October 4, 2019 11:35 AM

To: Joe Bayne <joe.bayne@cmimgmt.com>

Cc: Bowling, Mark J CW3 USARMY 99 RD (USA) <mark.j.bowling4.mil@mail.mil>; Boyle, Peter J CIV USARMY 99 RSC (US) <peter.j.boyle1.civ@mail.mil>

Subject: RE: 99th FIS R2 - FAC ID NY0AFR NY039, - AFR CSS 20690 CMI WO 5669 - ASSET 9924 - NOTICE TO PROCEED

Joe. The contracting officer has approved the following additional work to proceed:

Site NY039

CSS # 20690

CMI WO # 5669

Asset # 9924

Scope: Replace 3 Flush Valve Assemblies.

Labor Cost	\$720.00
Equipment cost is	\$657.71
Total Cost	\$1,377.71

99th concurrence from RFOS, pending approval from 99th DPW. Negotiations will occur prior to NTP.

VR

Paul D. Bacani, AIA, BOCA, RCS

Project Engineer

Contracting Officer Representative

U.S. ARMY CORPS OF ENGINEERS-PHILADELPHIA DISTRICT Construction Branch Central NJ

Resident Engineer Office U.S. Army Corps of Engineers

Tel: (609) 562-2925

Mobile: (609) 508-0037

E-Mail: paul.d.bacani@usace.army.mil