

Over and Above Estimate

Region: 5

Location: MD013

CSS #: 10804

Maximo Work Order No.: 3429 / **6448 covers this additional work**

Date Issued: 10/31/18

Original Description –As discussed on the phone, our guys got out to install the gutter today and found that the original gutters were installed prior to the roof materials. This has now made our job more than twice as long due to having to take grinder and cut out the existing gutter along with a longer rental on the lift. Please let us know if we need to add this into the proposal. Our proposal reflects the new total to complete the project.

SS&S proposes to furnish the labor and material necessary for the completion of the following

- Remove and replace 120LF gutter; this is the entire length of the building along Snouffers road.
- Gutters will be like for line in color and size.
- S&S will need an aerial lift to safely reach and mount gutters.
- Increase is for additional labor required after job was started

Non Pre-Priced Estimate:

| Quantity | Line Item Number | Description | Labor Hours | Tax | Labor | Materials | Lift rental | Total |
|----------|------------------|---|-----------------------------------|-----|------------|-----------|-------------|------------|
| 1 | N/A | Labor = \$4,500.00 (2 men/ 30hrs each) | 40 | | \$3,000.00 | | | \$3,000.00 |
| 1 | N/A | Materials= \$970.14 | - 45ft articulating lift | | | \$970.14 | | \$970.14 |

Note: RS Means (Pre-Priced) not used in compiling this estimate.

Note: Subcontractor quote attached.

Estimate Summary:

| Labor Hours | Labor Cost | Material Cost | Bucket truck | Total Cost | CE Factor | Total Estimate |
|-------------|------------|---------------|--------------|------------|-----------|----------------|
| 40 | \$3,000.00 | \$970.14 | | \$3,970.14 | 102% | \$4049.54 |