
Repairs Needed:  

RS Means Line Buildup and Labor Summary (Data Version 2017, Q4):

Quantity
Line Item 
Number

Labor 
Hours

Labor 
Rate/Hr

Materials Equipment

-- NA -- -- $6,784.27 --

-- NA 166 $100.00 -- --

-- NA 8 $80.00 -- --

Estimate Summary:

Labor Cost
Material 

Cost
Equipment CE Factor

$17,240.00 $6,784.27 100%

TW  Coordination $640.00

Original Description:  Propane investigation. Additional efforts needed.

 S&S proposes to furnish the necessary labor and materials to rework, reroute all four of the existing boiler exhaust/fresh
air intake piping. S&S will cut back existing vent piping and layout all piping to penetrate vertically through the second floor
deck and through the roof. There will be 8 separate pipes that will penetrate the second floor decking, into the
current mechanical room where we will transition all piping into new concentric vent kits to reduce down to a total of 4
pipes that will penetrate the roof. All pipes will be fire blocked through the second floor deck and
thoroughly sealed through the roof, using commercial grade pipe boots/sealants. Vents will extend to a proper code height
above the roof. Boilers will be tested once completed to ensure proper operations prior to our departure. Existing vent
openings will be insulated and sealed.

Description Total

Materials (see attached 
detail)

$6,784.27 

SS Labor $16,600.00

Total Estimate

$24,024.27

Total Cost

$24,024.27

Labor Hours

174

Region: 5

Location: VA099

Date Issued: 11/17/21

Asset #:  NA

Maximo Work Order No.: 15636

CSS #: 33360
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