

Tina Lee

**From:** Richard Hicks  
**Sent:** Tuesday, July 12, 2022 9:08 AM  
**To:** Lindsay Ruby  
**Cc:** Tina Lee  
**Subject:** Re: [EXTERNAL]Re: DE007 Boilers WO 17328

Ugh - Tina please update maximo and upload this email

Rick

On Jul 12, 2022 at 9:06 AM, <[Lindsay Ruby](#)> wrote:

**CAUTION:** This email has been received from outside of CMI - Use caution before clicking on links, opening attachments, or responding.

Hey Rick,  
Amanda from UEP just called and let me know that the factory just sent her with a new ship date of 8/26. I asked her if that would change again and she informed me it should not.

On Thu, Jun 23, 2022 at 11:02 AM Richard Hicks <[richard.hicks@cmimgmt.com](mailto:richard.hicks@cmimgmt.com)> wrote:

Lindsay are we still on schedule for boiler delivery ?

Work Order	Description	Site
17328	Balance due at Completion DE007-01 (2) Boiler's replacement Proposal	99RE

Thanks,

Rick

Rick Hicks  
  
Project Manager Region 5  
  
CMI Management Inc.  
  
5285 Shawnee Road Suite #510  
  
Alexandria,VA 22312  
  
703-738-5301  
  
[Richard.Hicks@cmimgmt.com](mailto:Richard.Hicks@cmimgmt.com)

--

Lindsay Ruby

**S&S Mechanical**

*"Feeling Good About What We Do"*

**Phone:** 301-574-1555

**Fax:** 301-574-1558

[www.sandsmidatlantic.com](http://www.sandsmidatlantic.com)

[lindsay@sandsmidatlantic.com](mailto:lindsay@sandsmidatlantic.com)