

-----Original Message-----

From: Bacani, Paul D CIV USARMY CENAP (US) <Paul.D.Bacani@usace.army.mil>

Sent: Wednesday, October 2, 2019 7:14 AM

To: Steve Miller <steve.miller@cmimgmt.com>

Cc: Bowling, Mark J CW3 USARMY 99 RD (USA) <mark.j.bowling4.mil@mail.mil>; Linn, Ryan G CIV USARMY 99 RSC (US) <ryan.g.linn.civ@mail.mil>

Subject: FW: 99TH FIS R2 ACTION REQUIRED - FAC ID NY023 - IDIQ CSS 20480 - CMI WO 5079 - Stacked Service Call Over \$2500

Steve. The contracting Officer has approved the following additional work to proceed:

Site NY023

CSS # 20480

CMI WO # 5079

Asset # NA

Scope: Repair outside condensing unit on second floor at the loading dock side.

Labor Cost	\$5,600.00
------------	------------

Equipment cost is	\$1,165.00
-------------------	------------

Total Cost	\$6,088.50
------------	------------

99th concurrence from RFOS, pending approval from 99th DPW. Negotiations will occur prior to NTP.

VR

Paul D. Bacani, AIA, BOCA, RCS

Project Engineer

Contracting Officer Representative

U.S. ARMY CORPS OF ENGINEERS-PHILADELPHIA DISTRICT Construction Branch Central NJ

Resident Engineer Office U.S. Army Corps of Engineers

Tel: (609) 562-2925

Mobile: (609) 508-0037

E-Mail: paul.d.bacani@usace.army.mil