

-----Original Message-----

From: Bacani, Paul D CIV USARMY CENAP (US) <Paul.D.Bacani@usace.army.mil>

Sent: Friday, September 27, 2019 8:01 AM

To: Steve Miller <steve.miller@cmimgmt.com>

Subject: FW: 99TH FIS R2 ACTION REQUIRED - FAC ID NY023 - IDIQ CSS 20552 - CMI WO 5096 - Stacked Service Call Over \$2500

Steve. The contracting officer has approved the following additional work to proceed:

Site NY023

CSS # 20552

CMI WO # 5096

Asset # NA

Scope: Repair ceilings in buildings 206, offices 306, 306A and 304.

Labor Cost	\$15,050.00
------------	-------------

Equipment cost is	\$3,485.00
-------------------	------------

Total Cost	\$16,681.50
------------	-------------

99th concurrence from RFOS, pending approval from 99th DPW. Negotiations will occur prior to NTP.

VR

Paul D. Bacani, AIA, BOCA, RCS

Project Engineer

Contracting Officer Representative

U.S. ARMY CORPS OF ENGINEERS-PHILADELPHIA DISTRICT Construction Branch Central NJ

Resident Engineer Office U.S. Army Corps of Engineers

Tel: (609) 562-2925

Mobile: (609) 508-0037

E-Mail: paul.d.bacani@usace.army.mil