

-----Original Message-----

From: Bacani, Paul D CIV USARMY CENAP (US) <Paul.D.Bacani@usace.army.mil>

Sent: Friday, September 27, 2019 8:19 AM

To: Steve Miller <steve.miller@cmimgmt.com>

Cc: Bowling, Mark J CW3 USARMY 99 RD (USA) <mark.j.bowling4.mil@mail.mil>; Boyle, Peter J CIV USARMY 99 RSC (US) <peter.j.boyle1.civ@mail.mil>

Subject: FW: 99TH FIS ACTION REQUIRED - FAC ID NY059 - AFR CSS#19948 - CMI WO 5471 - Asset 10349 -Stacked Service Call Under \$2500

Steve. The contracting officer has approved the following additional work to proceed:

Site NY059

CSS # 19948

CMI WO # 5471

Asset # 10349

Scope: Remove and replace old blower motor and install new one and check to ensure rotation is correct.

Labor Cost	\$702.00
Equipment cost is	\$486.29
Total Cost	\$1,188.29

99th concurrence from RFOS, pending approval from 99th DPW. Negotiations will occur prior to NTP.

VR

Paul D. Bacani, AIA, BOCA, RCS

Project Engineer

Contracting Officer Representative

U.S. ARMY CORPS OF ENGINEERS-PHILADELPHIA DISTRICT Construction Branch Central NJ

Resident Engineer Office U.S. Army Corps of Engineers

Tel: (609) 562-2925

Mobile: (609) 508-0037

E-Mail: paul.d.bacani@usace.army.mil