

From: Bacani, Paul D CIV USARMY CENAP (US) <Paul.D.Bacani@usace.army.mil>  
Sent: Friday, September 20, 2019 3:57:23 PM  
To: Joe Bayne <joe.bayne@cmimgmt.com>; Steve Miller <steve.miller@cmimgmt.com>; Vanessa Fernandez <vanessa.fernandez@cmimgmt.com>  
Cc: Bowling, Mark J CW3 USARMY 99 RD (USA) <mark.j.bowling4.mil@mail.mil>; Linn, Ryan G CIV USARMY 99 RSC (US) <ryan.g.linn.civ@mail.mil>  
Subject: RE: 99th FIS R2 IDIQ APPROVAL - FAC ID NY023 - IDIQ CSS 19819 - CMI WO 4708 - NOTICE TO PROCEED

Joe. The contracting officer has approved the following additional work to proceed:

Site NY023  
CSS # 19819  
CMI WO # 4708  
Asset # NA

Scope: Repair and replace the existing electrical wiring in the arms vault which was run incorrectly and shall be upgraded in accordance with applicable safety standards and the national electrical code.

Labor Cost	\$20,500.00
Equipment cost is	\$5,500.00
Total Cost	\$26,000.00

VR

Paul D. Bacani, AIA, BOCA, RCS  
Project Engineer  
Contracting Officer Representative  
U.S. ARMY CORPS OF ENGINEERS-PHILADELPHIA DISTRICT Construction Branch Central NJ  
Resident Engineer Office U.S. Army Corps of Engineers  
Tel: (609) 562-2925  
Mobile: (609) 508-0037  
E-Mail: paul.d.bacani@usace.army.mil