



S&S Mechanical
Job Location: MD013
Proposal Submitted to: Rick Hicks
Project: 10804/1257- Additional Costs

Office # 301-574-1555
Fax # 301-574-1558
seth@sandsmidatlantic.com
sandsmidatlantic.com

S&S proposes to furnish the labor and material necessary for the completion of the following

- Remove and replace 120LF gutter, this is the entire length of the building along Snouffers road.
- Gutters will be like for line in color and size.
- S&S will need an aerial lift to safely reach and mount gutters.

Labor = \$1,500.00 (2 men/ 10hrs each)

Materials= \$970.14

- 45ft articulating lift

Total = \$2,470.14

Payments to be made as follows: 15 day's upon approved invoice
Respectfully submitted: Seth Brannon/Melissa Long

Dated 11/1/2018

Any alteration or deviation from the above specs
will result in a deviation of costs. If not accepted within 30 day's
Contract can be withdrawn & renegotiated under new terms if applicable
All agreements contingent upon weather, accidents, or delays beyond our control.