

Additional Funding Request Request for increase of funds

Site: NY023	WO# 21476 CSS # 92419
Description of Repairs	Repair broken window and window lock, Replace spring assemblies, replace lock
Diagnosis: Initial Work Order	Building 118 broken window replace and window lock
Explanation of Additional Costs for Repairs	ACAV attempted repair and found the repair could not be made and the window will need full replacement. ACAV Screwed shut due to security.
Additional Labor Cost to Perform Repairs	675.00 Cost Incurred 450.00, Labor to install new Window- 675.00 Increase of 450.00 requested for Total Labor of 1125.00
Additional Material Cost to Perform Repairs	355.00 Window replacement 685.00 Increase of 330.00
Total Cost of Repair	\$1030.00 Total Increase request of 780.00 for grand Total of 1810.00

ACAV SERVICES

March 26, 2023



ESTIMATE 031923 CSS92419 WO21476 (UPDATED)

Bill To		Ship To	
Customer	International Support Group M DUBOIS,	Recipient	99 RSC RD DPW L CORBO
Customer ID#	NY023 (BLDG 118)	Address	Ernie Pyle USARC BLDG 206 Ft Totten NY
Address	9050 Pines Blvd STE 150 Pembroke Pines FL 33024	Phone	718 631 6188
Phone	954 900 1095		
Payment Due	NET 30	Delivery Date	
Salesperson	JW	Shipping Method	N/A
Payment Terms	N/A	Shipping Terms	N/A

Qty.	Item#	Description	Unit Price	Line Total
		NY23 (BLDG 118)		
		REPAIR BROKEN WINDOW AND WINDOW LOCK		
		REPLACE ENTIRE WINDOW UNIT IS BEYOND REPAIR		
		<u>MATERIAL</u>		
		1EA 4X4 ALUMINUM BRONZE COLORED DOUBLE HUNG REPLACEMENT WINDOW		\$685.00
		<u>LABOR</u>		
		3 HRS @ 2225.00 PER HR		\$675.00
		TOTAL		\$1360.00

ACAV Services

11 Snug Cove Lane
Bayville NY 11709
Jacka377@verizon.net
516 941 6581

Qty.	Item#	Description	Unit Price	Line Total
		INITIAL SERVICE CALL 2 HRS @225.00 THE DAMAGED WINDOW HAS BEEN SCREWED SHUT FOR SECURITY REASONS TOTAL		\$450.00 \$1810.00
			TOTAL	\$1810.00





