

Additional Funding Request

Site: NY023	WO# 21463 CSS # 92339
Description of Repairs	Rebuild closer, Remount closer, remove and adjust door as needed
Diagnosis: Initial Work Order	Building 200 main door damaged and will not close or lock.
Explanation of Additional Costs for Repairs	
Additional Labor Cost to Perform Repairs	900.00
Additional Material Cost to Perform Repairs	195.00
Total Cost of Repair	\$1095.00

MUA COST DATA ANALYSIS AND NEGOTIATION. THE LABOR HOURS IS WITHIN THE LOCAL SCA WAGE RATE FOR THE WORK DURATION PROPOSED WHICH IS TO REMOVE AND REPAIR THE DOOR CLOSER USING A REBUILD KIT, RE-INSTALL CLOSER AND ADJUST DOOR AS NEEDED FOR PROPER OPERATION. THE MEANS AND METHODS PROPOSED FOR THIS REPAIR WORK IS TYPICAL OF WORK COMPLETED AT OTHER NY FACILITIES AND CONSIDERED FAIR AND REASONABLE.



ESTIMATE 032823 CSS92339 WO21463

Bill To		Ship To	
Customer	International Support Group M DUBOIS,	Recipient	99 RSC RD DPW L CORBO
Customer ID#	NY023 (BLDG 330A)	Address	Ernie Pyle USARC BLDG 206 Ft Totten NY
Address	9050 Pines Blvd STE 150 Pembroke Pines FL 33024	Phone	718 631 6188
Phone	954 900 1095		
Payment Due	NET 30	Delivery Date	N/A
Salesperson	JW	Shipping Method	N/A
Payment Terms	N/A	Shipping Terms	N/A

Qty.	Item#	Description	Unit Price	Line Total
		NY23 (BLDG 220) MAIN DOOR MAIN DOOR WILL NOT CLOSE REBUILD CLOSER REMOUNT CLOSER REMOVE AND ADJUST DOOR ADJUST CLOSER AS NEEDED <u>MATERIAL</u> 1EA CLOSER REBUILT KIT		\$195.00
		<u>LABOR</u> 4 HRS @ \$225.00 PER HOUR		\$900.00
		TOTAL		\$1095.00
			TOTAL	\$1095.00

ACAV Services

11 Snug Cove Lane
Bayville NY 11709
Jacka377@verizon.net
516 941 6581

