
 

 

Over and Above Estimate  

Region: 5 

Location: MD021 

CSS #: 24359 

Maximo Work Order No.: 11967 

Date Issued: 3/9/20 

Original Description: Boilers 2096 and 2094 @ MD021 are in alarm and will not clear. 

S & S proposes to furnish and install the following: 
S & S will replace the circulating pump on Boiler 3. 
S & S will add 55 gallons of gylcol to the system. 
S & S will then check the system to ensure everything is working properly. 
 
Non Pre-Priced Estimate: 

Quantity 
Line 
Item 

Number 
Description 

Labor 
Hours 

Tax 
Ship 

Labor 
Rate 

Materials Equipment Total 

1 N/A 

 
Materials, tax 
& shipping 
(see attached 
detail) 
 

   $2,258.67  $2258.67 

1 NA Diagnostic Fee   $200.00   $200.00 

1 NA 

 
HVAC Labor 
Rate 
 

20  $100.00   $2,000.00 

         

         

         

Note: RS Means (Pre-Priced) not used in compiling this estimate. 
Note: Subcontractor quote attached. 
 

Estimate Summary: 

Labor Hours Labor Cost Material 
Cost 

 Total Cost CE Factor  Total Estimate 

20 $2,200.00 $2,258.67  $4,458.67 100% $4,458.67 

 


