
 

 

Over and Above Estimate 

  Region: 2                

  Location: NY023 

CSS # 90946 
Maximo Work Order No. 20202 Asset#:  
Date Issued: 11/28/2022 
 

  Original Description: Building 319 repair 319 basement for gym 
 
Description of Repairs: Repair lover floor of BLDG 319.  CNTR will cover all ceiling holes with 2/2” CDX 
plywood, screw to the surface, and paint flat white.  Repair holes in the wall, spackle, and tape.  Remove 
the Large BX cable from the wall, and the white cat cable ran free air diagonally.  Remove old paint on 
vinyl base as best as possible.  Install electrical junction cover out of sheet metal, repair around steel fire 
door opening between after removal by others.  Install two new high output 4” LED strip lights. Paint all 
walls, customer choice of color to be provided with matt finish paint. 

 
Non-Pre-Priced Estimate: 

Quantity Line 
Item # Description Labor 

Hours Unit Labor Materials Equipment Total 

1 
 
 

 

Materials (See 
attached estimate for 
line items) 
 

   $2895.00 
 
  

Note: RS Means (Pre-Priced) is not used in compiling this estimate. 
Note: Subcontractor quote attached. 
 
Estimate Summary: 

 

Labor Hours Labor 
Cost 

Equipme
nt 

Material Total 
Cost 

CE 
Factor  

Total  
Estimate 

X3 men at 8 hours each 
at 250.00 per hour= 
6000.00  

 
 
$6000.00 
 
 

  
 
 

 
 
 $2895.0 

 
 
$8895.0 
 
 

 
 
.90 

 
 
 $8005.50 
 
 
 
 
 

 

 Please see the attached estimate.   
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